



REFORMED CHURCH UNIVERSITY

FACULTY OF COMMERCE
BACHELOR OF COMMERCE HONOURS DEGREE IN
PROJECT MANAGEMENT

FUNDAMENTALS OF PROJECT MANAGEMENT

HPMG 111

PART 1 SEMESTER 1 EXAMINATION

TOTAL MARKS [100]

DATE: OCTOBER 2024

Time: 3 Hours

INSTRUCTIONS

- 1 This paper has *six (6)* questions
 - 2 Answer Question One *(1)* and any other *three (3)*
 - 3 Each question carries *25 marks*
 - 4 Start each question on a new page
-

Question 1

Activity	Immediate predecessor	Optimistic time	Most likely time	Pessimistic time
A	-	4	6	8
B	-	3	5	9
C	-	4	7	11
D	A	2	3	6
E	B	3	4	12
F	C	4	8	13
G	C	3	3	8
H	E,F	6	6	10
I	D	5	8	12
J	H,G	3	3	8

- Construct a network for the project (10 Marks)
- Identify those activities comprising the critical path. (3 Marks)
- What is the project's estimated duration? (2 Marks)
- Construct a table showing for each activity, its activity duration, earliest start time, latest start time, earliest finish time, latest finish time, float, and slack. (5 Marks)
- Calculate the ES, EF, LS and LF (5 Marks)

Question 2

With the aid of practical examples, discuss the importance of ethics in project management. (25 Marks)

Question 3

Evaluate the view that project success is dependent on the ability of the project team to address the various project constraints. (25 Marks)

Question 4

Citing specific examples, explain the contribution of any 5 environmental factors to project

Question 5

Explain the effects of Scope Creep on project success, highlighting how projects may be protected against its effects. (25 Marks)

Question 6

'To be successful, any project must conform to standards'. Discuss this assertion citing relevant examples. (25 Marks)

END OF PAPER