

## **FACULTY OF COMMERCE**

## BACHELOR OF COMMERCE HONOURS DEGREE IN LOGISTICS AND SUPPY CHAIN MANAGEMENT

PROJECT MANAGEMENT

**HLSM 402** 

## PART 4 SEMESTER 1 EXAMINATION

TOTAL MARKS [100]

DATE: JULY 2022

TIME: 3 HOURS

## **INSTRUCTIONS**

- 1. This paper has six (6) questions
- 2. Answer question one (1) and any other three (3)
- 3. Each question carries 25 marks
- 4. Start each question on a new page

I. Project Management has evolved into a business process rather than merely a project management process. Discuss. 25marks

2. Examine the portfolio of skills required by the project manager.

25marks

3. With the aid of diagrams, explain how the application of the Gantt chart enhance project performance.

25marks

4. Consider the details of a project as shown in the table:

ACTIVITY	IMMEDIATE	OPTIMISTIC	MOST	PESSIMISTIC
	PREDECESSOR(S)		LIKELY	
Α .	-	5	15	25
В		5	10	45
С	-	20	25	60
D	A	10	40	40
Е	В	5	10	45
F	C	15	15	45
G	С	5	10	15
Н	D, G	15	30	45
I	E, F	10	20	60

a) Determine the mean time for each activity	9marks
b) Draw a network diagram for the project.	6marks
c) Identify the Critical Path and calculate the duration of the	
project.	6marks
d) State any four advantages of Critical Path Model.	4marks

- 5. Evaluate any five project attributes that are important for the Project manager to identify and act upon 25marks
- 6. Explain the difference between PERT and CPM. 25marks

End of Paper