

FACULTY OF COMMERCE

BACHELOR OF COMMERCE HONOURS DEGREE IN LOGISTICS AND SUPPLY CHAIN MANAGEMENT

PROJECT IN SUPPLY CHAIN MANAGEMENT

HLSM 421

PART 4 SEMESTER 1

TOTAL MARKS [100]

DATE: APRIL 2024

Time: 3 Hours

INSTRUCTIONS

- 1. This paper has six (6) questions
- 2. Answer question *one* (1) and *any* other *three* (3)
- 3. Each question carries *25 marks*
- 4. Start each question on a new page

- Discuss the challenges of managing supply chains for projects, compared to ongoing operations of an organization of your choice. [25 marks]
- 2. Using examples, explain the key steps involved in initiating and planning a project supply chain. [25 marks]
- 3. Analyze the importance of project scope definition and its impact on supply chain planning, making particular reference to an organization of your choice.

 [25 marks]
- 4. Citing practical examples, discuss factors to consider when selecting suppliers for project-specific needs including expertise, lead time, and risk profile. [25 marks]
- 5. Explain different contract types and negotiation strategies for project supply chain interactions in a service industry of your choice. [25 marks]
- 6. Citing relevant examples, analyze the impact of effective supplier relationships on project success and risk mitigation. [25 marks]

END OF PAPER