



REFORMED CHURCH UNIVERSITY

FACULTY OF COMMERCE

**BACHELOR OF COMMERCE HONOURS DEGREE IN
LOGISTICS AND SUPPLY CHAIN MANAGEMENT**

PROJECT IN SUPPLY CHAIN MANAGEMENT

HLSM 421

PART 4 SEMESTER 1

TOTAL MARKS [100]

DATE: JUNE 2023

Time: 3 Hours

INSTRUCTIONS

1. This paper has *six (6)* questions
2. Answer question *one (1)* and *any* other *three (3)*
3. Each question carries *25 marks*
4. Start each question on a new page

1. Analyse the factors that determine whether one must approach work from a task management or project management perspective. [25]
2. Discuss any 5 factors that have led to project failure in supply chains in Zimbabwe and proffer remedial measures [25]
3. Examine any 5 methods that can be used to control project risks in supply chain management. [25]
4. Explain why stakeholder analysis is important in the success of a project in supply chain management. [25]
5. Assess the strategies that can be used to effectively manage a project in supply chain management. [25]
6. With the aid of a practical project of your choice, explain the role of a Work Breakdown Structure (WBS) in supply chain management. [25]

End of paper